



SUPPLEMENTAL / BID BULLETIN

ADDENDUM NO. 1

Due to lack of quorum, the following schedule of procurement activities for the **Production of Promotional Materials for the National Tourism Development Plan (NTDP) 2016-2022 Roll-Out** been moved :

Activity / ies	Old Schedule	New Schedule
1. Issuance & availability of Bidding Documents	September 20 to October 9, 2017 (8:00 a.m. to 5:00 p.m.) October 10, 2017 (until 9:00 a.m. only) 4 th Floor Dot Building, No. 351 Sen. Gil Puyat Ave., Makati City	September 20 to October 12, 2017 (8:00 a.m. to 5:00 p.m.) October 13, 2017 (until 9:00 a.m. only) 4 th Floor DOT Building, No. 351 Sen. Gil Puyat Ave., Makati City
2. Pre-bid Conference	September 28, 2017 (10:30 a.m.) 3 rd Floor, DOT Building, No. 351 Sen. Gil Puyat Avenue, Makati City	October 2, 2017 (10:00 a.m.) 3 rd Floor, DOT Building, No. 351 Sen. Gil Puyat Avenue, Makati City
3. Request for Clarification	September 29, 2017	October 3, 2017
4. Supplemental / Bid Bulletin	October 3, 2017	October 6, 2017
5. Submission & Receipt of Bids	on or before October 10, 2017 Until 9:00 a.m. only 4 th Floor, DOT Building, No. 351 Sen. Gil Puyat Avenue, Makati City	on or before October 13, 2017 Until 9:00 a.m. only 4 th Floor, DOT Building, No. 351 Sen. Gil Puyat Avenue, Makati City
6. Opening of Bids & Eligibility Check	October 10, 2017 (10:00 a.m.) 3 rd Floor, Conference Room, DOT Bldg., No. 351 Sen. Gil Puyat Avenue, Makati City	October 13, 2017 (10:00 a.m.) 3 rd Floor, Conference Room, DOT Bldg., No. 351 Sen. Gil Puyat Avenue, Makati City

For the guidance and information of all concerned.

USEC. KATHERINE S. DE CASTRO
DOT-BAC Chairperson

28 September 2017